2021 Street & Utility Projects
Update 07/15/2021

E 8" Street
Highlights from this past week:

e Contractor started grading Wednesday at the intersection of E 8" Street and S Starr Avenue.
They are working their way west along 8™ Street. They will then move to Oak Street and finally
finish up on Riley Avenue.

Upcoming work:

e Contractor anticipates grading will take two weeks and they will then place gravel.

S Pierson Avenue

e Contractor will begin a little earlier than anticipated: Clearing/grubbing (tree removal) will begin
the week of July 19. Pulverizing and removing the existing street, curb and gutter is scheduled
to begin the week of July 26.



